REC'D  Dfee for
FA.
Ciba Specialty Chemicals Corporation
North America

Corporate
Remediation Services

July 11, 1997

Mr. Frank Battaglia, Project Manager
USEPA Region 1
Waste Management Building oTuER o
90 Canal Street

Boston, MA 02114

RE: Monthly Progress Report No. 84
Ciba Specialty Chemicals, 180 Mill Street, Cranston, RI 02905
EPA ID RID001194323

Dear Mr. Battaglia:

As required by the modified Consent Decree (CD) of September 28, 1992, I am
submitting the monthly stabilization progress report for June 1997.

1.0 SUMMARY

Stabilization Plan (IRM)

e Contaminated groundwater in the Production Area (AOC 13) -- The groundwater
extraction wells 110 and 120, as well as, the pretreatment system continued to operate
with no problems. Since the initiation on September 29, 1995, the groundwater
stabilization pretreatment plant has processed approximately 54.3 million gallons of
contaminated groundwater meeting the permit wastewater discharge limits for the City
of Cranston, Rhode Island.

¢ Soil in the Production Area (SWMU 11) -- The Soil Vapor Extraction (SVE)
System controls and instrumentation are being updated by Advanced Automation
Associates to provide for 24 hour operation (see attached memo).

The SVE system was placed into operation on July 8, 1997, in manual mode,
operating 8 A.M. to 3 P.M. Monday through Friday. This limited operational mode
will provide additional information on the SVE system until a continuous mode is
established. '
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2.0 DISCUSSION

A report summarizing the groundwater sampling results is in preparation.

3.0 SCHEDULE OF ACTIVITIES

e Start-up the SVE continually
e Compliance groundwater sampling report (July 1997)

4.0 OTHER COMMENTS

If you have questions or need additional information, please contact me at 908 914-2737
or fax 908 914-2909. ’

Sincerely,
Barry Cohe
Alternate Projector Coordinator

Attachments: 1
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Date: July 10, 1997

From:

To:

Subject:

Sherry
Cohen

Cranston sve systen

The following is a brief summary of the sve system
operational status. The SVE system is presently being operated
monday to friday, 8hrs. per day. Onsite personnel are taking
samples and logging the operational information of the unit.

A completed functional specification and P&ID drawing set
will be given to AAA the week 7/13, This will allow the
eontrol logic to be written and checked before arriving at the
site are installed there after.

The control panel will be removed from the system when
the program is completed and tested at AAA. All I/O points and
logic will be varified and tested, then reinstalled and the
unit tested under normal operatlon.






